
RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

us EPA RECORDS CENTER REGION 5 

CONTRACT No. 

EP-SI-06-03 
CONTRACTOR 418479 

Nobis Engineering, Inc. 

TO No. 011-RSBD-B51Q TO NAME Milwaukee Solvay Coke and Gas RI/FS OS 

REPORTING PERIOD J u n e 3 0 , 2 0 0 7 -

July 27, 2007 
INV# 

A010 

TOPO Denise C. Boone DUE DATE A u g u s t 2 6 , 2 0 0 7 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 

Computer charges 

Travel 

Equipment 

Level of team subcontractor effort charged is 
commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAIVI SUBCONTRACTOR(S): 

YES 

Y 

Y 

Y 

Y 

Y 

Y 

NO N/A 

Y 

Y 

Y 

'* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORIVIANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

_ Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

JJenise tJ. c^oone _ 

EPA Task Order Project Officer 
8/16/2007 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



DENISE 

B00NE/R5/USEPA/US JQ Qjgna King/R1/USEPA/US@EPA 

.08/16/2007 11:21 AM ^c DENISE B00NE/R5/USEPA/US@EPA 

bcc 

Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order 
# 0011-RS-BD-B51Q Monthly Progress Report 

Region 1 Monthlî  Progress Rpt July-07 EP-S1-06-03.doc 


